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] ; i I E [ VBI/I-70 Superfund Site Weekly Budget Summary C0-02
Cross-Over Contract Contract # DACA45-04-D-0016 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  22-Mar-04 4/9/2004
US Army Corps StartDate:  1-Apr-04 pLin: :~
of Engineers. .,y Response/Project Resources Inc. Completion:  28-Jan-0s DO St)lﬁsw’“ﬁifniﬁlﬁiio
Original T.0. Cost $ 1,449,839.00 Task: Original Eudgt [ Current ﬁudget | ThisWeek | Costto Date |
Couls:
Modifications: $ -
Current 7.0, Cost $ 1,449,839.00 Construction Work Plan ] 609590 | % 6,09590 | % - 3 Co-
Mobilization/Crew Rotation | § 24842801 % 24842801 % 772763 | 8% 10,448.72
Orniginal Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 1886257013 18862570)% 1263597 |8 17,745.94
Madification Fee: Per Diem & Lodging $ 120487508 12048750]9% 911249 | $ 10,704.80
Total Fee: $ 75805.00 Home Office Support $ 127491518 12749.15|% - 1% -
Final Report__ $§ 684638|5 68463839 - s .
Current T.O.Funds: $ 1,374,034.00 Project Close-Out $ 774316 | § 774316 | % - $ -
Diroct Costs:
Subcontracts: {(Fixed Price) Site Set-up/Maintenance 3 939957 | % 939957 | % - $ -
1) None Site Co-ordination, Pre-Excal $  53,508.21 | $  53,50821|%  7,518.98 | $ _ 23,388.58
II_Rern':wal, Impacted Soils $ 18791348|% 1879134813 10,861.27 | § 17,737.90
Current T.0.Funds: $ 1,374,034.00 T&D, Impacted Soils $ 22078654|% 22078654189 13,52845 | $ 18,467.18 |
Site Costs to date: $ 158,608.34 Sampling & Analysis $ 1794375 | % 1794375 § 47138 | $ 2,031.76
Site Funds Available: $ 1,215 425, Restoration/Backfill $ 25588603 |8 25588603]9% 2650813 1§ 42,022.71
Excludes: Fes, Fixed Price Subconiracls Sod/Seed $ 11232945]|8% 1123294539 275376} % 4,030.93
| _Garden/Fiwr Beds $ 10,080.45 | $ 10,080.451 $ 257794 % 5,142.94
Costs to Date Cross Over  (Fee Excluded) Miscellaneous $ 39656625 | % 39656.25 ] % 2493171 % 3,577.28
Indirect Costs  25% $ 38,899.46 Post Construction Maint. % 25583118% 255831 | § _- 3 -]
Direct Costs; 75% $ 119,708.88 Site Co-ord, Follow Up As B $ 40502401 3 4050240 | % 7091 ] % 91.17
$ 158,608.34 Site Teardown $ 931091 [$- 9310913 - 13 -
This week: Community Air Monitoring | $ 461250 | $ 461250 | $ 487518 452.26
Indirect Costs  30% $ 29.476.09 [Fuel/Oil Misc Field Supplies | $ 40860.00 | $ 40,860.00 | $ 120579 ]| $ 2,765.30
Direct Costs; 70% $ 68,338.45 ASARCO Support $ 1,295.56 | $ 129556 | ¢ - ] -
$§ 9781454 Rounding Adjustment $ (0.08) $ (0.12)
Fee $ 7580500 | $ 7580500 | $ - % -
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 1,449,830.00 | $ 1,440,839.00 ] §  97,814.64 | §__ 158,608.34
indirect Costs: #DIV/Q! Remarks:
Direct Costs: #DIV/0! 1) Completed 7 sites this week. 7 Sites to date, this Cross-over Contract.
#DIV/O 2) All field activities and site co-ord tasks being tracked on this contract.
** Excludes Fee, Fixed Price Subs 3) Notified by USEPA to be prepared to relocate Command Post and Admin Staging Area due to problems
Site Funds Avaiable Until: | N/A reaching final agreement with ASARCO.
4) No field ops 9-12 Apr 04, Scheduled Crew Rotation.
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VB/I-70 Superfund Site Weekly Cost Summary C0-02
Cross-Over Contract Contract# DACA45-04-D-0016 Costs Thru:
Denver, Colorado Task Order: #0001 Award Date 22-Mar-04 4/9/2004
Start Date  1-Apr-04
Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page 2 of4
[Pror s  4023761]% 159231 ]$  431901]5 1464488 % - |3 - |8 - | [$  60,793.81]
Date Labor Per Diem | Equipment [__Material __T Subcontracts |_Analytical T Fee Daily Total | Total Cross-Over]
47372004 [$ 5,14068]% 146165]3 2311.40[$ 457589[% - 1% - I$ - |$ 1348962]5 74,283.43
4/412004 |3 30258 |$ 146165]3 329363 10463195 - |18 - |3 - |$ 219822|$ 7648165
4/5/2004 {$ 1199989 [$ 139111 [$ 2203403 27362413 - |$ - |$ - |$ 1833064]8 9481229
4/6/2004 1§ 1109809 |$ 1451549 2095403 4467429 - |8 - |$ - |$ 19,11245[§% 11392474
4/712004 |$ 118470018 139867|% 2311.40]% 536583[$ - |s - |3 - |8 2092299|3% 134,847.73
4/8/2004 |3 1145298 |5 138545|% 220340}% 762791 % - $ - 3 - $ 1582462 |83 150,672.35
[4/972004 |3 501231T|$  56242|$ 220340|$  157.86 |9 N - - |$ 7093599 |% 150,608.34
This Week 56,85362 | $ 911248 |$ 13657.76 |$ 18,190.66 | - IS - |8 - |$ 97,81453
To Date $ 97,09123|$ 1070480 |% 1797677 [3% 3283554 ]$ - I3 - |3 - |$ 158,608.34
oy, 'Veekly Cost by Category VB-70 Superfund Site
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Pmject R esources Int

Current Week’s Gosts by Type

7- 79

Task-BDaneg Labor Per Diem Equipment Materials Subcontracts Extended
003 Mob/Crew Rotation $3,230.55 $4,497.08 $7,727.63
004 Site Admin/indirects $8,527.83 $2,857.886 $1,250,27 $12,635.96
005 Lodging/Per Diem $9,112.48 $9,112.48
010 Site Coord. $6,586,93 $280.13 $651.93 $7,518.98
011 Removal $8, 683,58 $2,177.69 $10,861.26
012 T&D $10,866,32 $2,662.13 $13,528.46
013 Sampling Analysis $471.38 $471.38
014 Restoration $17,301.96 $4,467.67 $4,738.50 $26,508.13
015 Sod & Seed $1,656.45 $467.30 $630,00 $2,753.75
016 Garden & Flowers $2,577.94 $2,577.94
047 Misc Restoration $325,37 $2,167.79 $2,493.16
01¢ Site Coord Follow-up $70.88 $70.88
021 Community Air Mon. $348.75 $348.75
022 FOG & Supplies $1,205.79 $1,205.79
§56,853.62 $9,112.48 $13,657.77 $18,190.65 $97,814.53
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JID Gosts by Type

(=7 ="

Project Resaurces Inc
Tonk-Basg Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $5,701.89 $4,746.93 510,448.72
004 Site Admin/Indirects $12, 655,94 $3,706.70 $1,383.30 $17,745.93
005 Lodging/Par Diem $10,704.78 $10,704.78
010 Site Coord. $22,364.16 $373.50 $651,93 $23,389.58
011 Removal 514,798.31 $2,939.58 $17,737.89
012 TaD $14,809.67 $3,657.51 $18,467.18
013 Sampling Analysis $2,031.75 $2,031.75
014 Restoration $24,163.42 $5,764.41 $12,094.88 $42,022.70
015 Sod & Seed $2,597.85 $623.07 $810.00 $4,030.92
416 Garden & Flowers $5,142.94 $5,142,94
017 Misc Restoration $368.64 $3,208.62 $3,577.26
019 Site Coord Follow-up $91.13 $91.13
021 Community Air Mon, $452.25 $452.25
022 FOG & Supplies $2,765.30 $2,765.30
597,091.24 $10,704.78 $17,976.79 $32,835.53 $158,608.33
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